



EUROPEAN UNION



ANNEX TO CLARIFICATIONS REGARDING NOTIFICATION NO.8

1.2. Duration and indicative action plan for implementing the Action

Year 1												
	Semester 1 (2011-2012)						Semester 2 (2012)					
	1	2	3	4	5	6	7	8	9	10	11	12
	23.08-22.09	23.09-22.10	23.10-22.11	23.11-22.12	23.12-22.01	23.01-22.02	23.02-22.03	23.03-22.04	23.04-22.05	23.05-22.06	23.06-22.07	23.07-22.08
GA 1 Study and Identification of Cultural Animation Models in the Black Sea Countries												
<i>Activity 1: Study of the existing policies, strategies, models and practices in the countries involved in the project. Implementing organization: Beneficiary, Partners 1,2,3,5</i>												
Preparation of Activity 1: Study of the existing policies, strategies, models and practices in the countries involved in the project.												
Execution of Activity 1: Study of the existing policies, strategies, models and practices in the countries involved in the project.												
<i>Activity 2: Elaboration of identification criteria, selection and description of the objects of culture animation. Implementing organization: Beneficiary, Partners 3,5</i>												
Preparation of Activity 2: Elaboration of identification criteria, selection and description of the objects of culture animation.												
Execution of Activity 2: Elaboration of identification criteria, selection and description of the objects of culture animation.												
<i>Activity 3: Establishment of Advisory Culture Councils in the regions of the project area. Implementing organization: Beneficiary, Partners 1,2,3,5</i>												
Preparation of Activity 3: Establishment of Advisory Culture Councils in the regions of the project area.												
Execution of Activity 3: Establishment of Advisory Culture Councils in the regions of the project area.												
<i>Activity 4: Identification of the objects and creation of a unified database Implementing organization: Beneficiary, Partners 1,2,3,5</i>												
Preparation of Activity 4: Identification of the objects and creation of a unified database												
Execution of Activity 4: Identification of the objects and creation of a unified database												



EUROPEAN UNION



Preparation Activity 3: Kick-off meeting.																			
Execution Activity 3: Kick-off meeting.																			
Activity 4: Organization of partner meetings. Implementing organization: Beneficiary, Partners 1,2,3,5																			
Preparation of Activity 4: Organization of partner meetings - Yerevan (AR)																			
Execution of Activity 4: Organization of partner meetings - Yerevan (AR)																			
Activity 6: Reporting - interim and final reports. Implementing organization: Beneficiary, Partners 1,2,3,5,6																			
Preparation Activity 6: Reporting - interim and final reports.																			
Execution Activity 5: Reporting - interim and final reports.																			

Year 2

	Semester 1 (2012-2013)						Semester 2					
	13	14	15	16	17	18						
	23.08-22.09	23.09-22.10	23.10-22.11	23.11-22.12	23.12-22.01	23.01-22.02						
GA 1 Study and Identification of Cultural Animation Models in the Black Sea Countries												
Implementation of Activity 6: Activity 6: Development and publication of a Catalogue titled "Black Sea Culture Heritage"												
GA 2 Building Interdisciplinary Knowledge of Animation, based on the Cultural Policies of the Black Sea Countries												
Preparation of Activity 5: Pilot testing of the distance learning program on Culture Animation in Edirne, TR												
Implementation of Activity 5: Pilot testing of the distance learning program on Culture Animation in Edirne Turkey - 1-week event												
GA 3 Partnership for Promotion of the Black Sea Cultural Heritage via Cultural Animation												
Activity 1: Organisation of an international partnership forum for the education institutions Implementing institutions: Beneficiary, Partners 1,2,3,5, Subcontracting												
Execution of Activity 4: Organization of an International Culture Festival „Black Sea Cultural Heritage: Common Border, Common Future"												
Execution of Activity 5: Organisation of a final Round-table Discussion Forum "Animation-Art-Tourism: The Challenges for the cultural administration and culture education												
GA 4 Visibility of the Action												
Activity 1: 3 press conferences in Dobrich, Bulgaria on the occasion of the project start up, programme and finalization												



EUROPEAN UNION



Activity 3: Regular press releases launched in the media.															
Activity 4: Preparation and dissemination of the electronic bulletin. Implementing organization: Beneficiary, Partners 1,2,3,5															
Activity 5: Leaflet with the project results Implementing organization: Beneficiary, Subcontracting															
GA 5 Management and coordination of the Action															
Activity 4: Partner meetings - Edirne (TR) Implementing organization: Beneficiary, Partners 1,2,3,5, Associate partner															
Activity 5: Final project meeting - Dobrich (BG) Implementing organization: Beneficiary, Partners 1,2,3,5, Associate partner															
Activity 6: Reporting - final report Implementing organization: Beneficiary, Partners 1,2,3,5, Associate partner															